GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM.V.SPIU) Department - National Cyclone Risk Mitigation Project (NCRMP)-Phase-II - Orders issued in G.O. Rt. No. 69, (DM.V.SPIU) Department, dated 07.05.2016 - Amendment to the G.O - Orders - Issued.

==========

REVENUE (DM.NCRMP) DEPARTMENT

G.O.RT.No. 130 **Dated: 16-09-2016**

Read the following:-

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012,
2. G.O.Rt.No.49, Revenue (DM.III) Department, dated 02.03.2013.
3. G.O.Rt.No.69, Revenue (DM.V.SPIU) Department, dated 07.05.2016
4. Letter No. NCRMP/Phase-II/MPCS/Machilipatnam 003/2013, dated 21.04.2016 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the G.O. 3rd cited according Revised Administrative Sanction (REV-II) for the Package No. NCRMP/BW/AP/MPCS/PRED/06/Machilipatnam /003 consisting of the works "Construction of Cyclone Shelters at 1. Pedapalem-I (Type A), 2. Tallapalem (Type C), 3. V.Kanuru (Type A) in Machilipatnam Mandal for Rs. 305.00 Lakhs to be executed by Panchayati Raj Department.

2. In the letter 3nd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal (REV-III) for the above Package/works, as the increase in cost is due to correction in Price Adjustment which is Mandatory to pay to the Contractor as per the Contract Agreement conditions. The details are as below.

District	Package No.	Name of the work	Revised Administrative sanction (REV-II)		Revised Administrative sanction (REV-III)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Krishna	NCRMP/BW/AP/MPCS/PRED/06/Machilipatnam/003	Construction of Cyclone Shelters in Machilipatnam Mandal 1. Pedapalem-I (Type A) 2. Tallapalem (Type C) 3. V.Kanuru (Type A)	3	305.00	3	308.00

3. In continuation to the orders issued in reference 3rd read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction (REV-III) for the above package/works as below:-

District	Package No.	Name of the work	Revised Administrative sanction (REV-II)		Revised Administrative sanction (REV-III)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Krishna	NCRMP/BW/AP/MPCS/PRED/06/Machilipatnam/003	Construction of Cyclone Shelters in Machilipatnam Mandal 1. Pedapalem-I (Type A) 2. Tallapalem (Type C) 3. V.Kanuru (Type A)	3	305.00	3	308.00

(Contd.....2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H-11 State Development Plan SH (05) Construction of Roads and Bridges - SH (05) Construction of Roads and Bridges -530 Major works - 531 Other expenditure".

and

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H.12 Central Assistance to State Development Plan - SH (05) Construction of Roads and Bridges - 530 Major works - 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly and finalise the completion reports duly making balance payments for the price adjustment, difference in cost of Cement due to design mix and deviations in Civil work as per site conditions etc., sanctioned under Revised Administrative Sanction to the Original Contractors as per the Contract conditions.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.3388/113/EBS-VIII/Rev & IC/14, dated 04-10-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

K.DHANUNJAYA REDDY
COMMISSIONER FOR DISASTER MANAGEMENT &
EX-OFFICIO SECRETARY TO GOVT (FAC)

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Krishna.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER